
MINUTES OF THE PROCEEDINGS OF THE CITY COUNCIL 

September 30,2014 

The minutes of the proceedings of a special meeting of the City Council of the City of Coos Bay, 
Coos County, Oregon, held at 5:30 p.m. on September 30, 2014 at the Sunset Middle School 
Gymnasium, 245 South Cammann Street, Coos Bay, Oregon. 

Those Attending 

Those present were Mayor Crystal Shoji, Councilors Brian Bowers, Mark Daily, Jennifer Groth, 
Stephanie Kramer, Thomas Leahy, and Mike Vaughan. City staff present were City Manager 
Rodger Craddock, Finance Director Susanne Baker, Community Development Director Eric 
Day, Public Works Director Jim Hossley, Planner I Kim Trimpert, Wastewater Project 
Administrator Jennifer Wirsing, Engineering Technician Jessica Spann, and Police Sergeant 
Mike Shaffer. 

Flag Salute 

Mayor Shoji opened the meeting and led the Council and assembly in the salute to the flag. 

Councilor Mike Vaughan recused himself declaring a conflict of interest stating he was a 
consultant for the landscaping. 

Presentation on the Project Status of Wastewater Treatment Plant No. 2 

Public Works Director Jim Hossley stated SHN and CH2MHill were contracted for pre-design 
services in 2012 for construction of Wastewater Treatment Plant No. 2 (WWTP No. 2). The pre
design 30% plans were completed in August 2013; value engineering performed, December 
2013; final design commenced, January 2014; 60% plans completed, May 2014; 90% plans 
completed, September 2014. The project will construct a new wastewater treatment plant on 
property located at the northeast corner of Empire Boulevard and Fulton Avenue; directional 
drilled waste activated sludge line constructed to convey sludge to Wastewater Treatment Plant 
No. 1, and demolition of the existing wastewater treatment plant at the terminus of Fulton 
Avenue. 

An application has been submitted to the Oregon Department of Environmental Quality (DEQ) 
State Revolving Fund (SRF) program for funding which required review by Department of State 
Lands, Army Corp of Engineers, Oregon Fish and Wildlife, and Environmental Protection 
Agency. Additionally, the National Marine Fishery Service (NMFS) met with staff and requested 
information related to potential impacts of WWTP No. 2 stormwater, a Biological Evaluation 
(BE), and how the City would account for stormwater treatment over the next 20 years. NMFS 
stated because DEQ requires WWTP No. 2 be designed for growth over the next 20 years there 
should be a plan to treat stormwater runoff. 

To date, a BE has been prepared, a stormwater ordinance or plan would need to be developed, 
and NMFS would require citywide implementation to similar large city requirements as regulated 
by DEQ stormwater permits. A large city stormwater requirement would take significant effort 
and budget to implement. DEQ has not yet issued a stormwater permit for the City of Coos Bay 
and staff would seek legal advice regarding the stormwater issue prior to the submittal of the 
environmental documents and the BE. City staff contacted the law firm of Cable Huston to 
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provide consultation as to whether NMFS has the legal authority to require the City to update 
their stormwater policy as a result of the new construction of WWTP No. 2. The City anticipated 
a recommendation from the Cable Huston in two weeks, submittal of the environmental 
documents have been delayed. 

City staff reviewed the 90% design plan submittal and a workshop scheduled for October 1st 
with the consultants and the CMGC contractor to discuss the submittal and design challenges. 
An updated cost estimate would be available in early November; final plans, January 2015; 
guaranteed maximum price, winter 2015; construction commenced, spring 2015; and 
construction completed, fall 2017. 

Councilor Daily entered the meeting at approximately 5:50 p.m. 

Presentation of Architectural Options for the New Wastewater Treatment Plant No. 2 

Pursuant to Council approval on August 5, 2014, an amendment to the WWTP No. 2 contract 
was entered into with the design team of SHN and CH2M HILL to perform an architectural 
alternatives analysis. Public Works Director Jim Hossley introduced Craig Massie, Principal 
Project Manager for CH2MHill, who presented fagade and the architectural features for the new 
WWTP No. 2. Alternatives included landscape, color scheme, texture/structural relief, and 
potential locations for murals. 

Mr. Massie provided renderings from four key vantage points which included the initial and 
mature landscaping after five years, an enhanced landscaping component, renderings of 
alternate colors and textures, and the cost additions and savings associated with the 
alternatives. The alternatives included a siding selection of concrete masonry units (CMU) or 
hardy plank (horizontal and vertical), texturing on the walls with a bird/grass motif, and 
landscaping. 

Questions and comments from the public and Council included the transportation impact on 
South Empire Blvd and Fulton, construction schedule, structure height and location of the 
headworks, odor control, impact on the two nearby creeks, if the design of the structures could 
be changed, visibility at the intersection of Fulton and South Empire Blvd, fencing, view shed 
obstruction from Marple Street to the west, the industrial nature of the facility, and the selection 
of motifs (grass/birds) on the concrete wall versus tribal motifs. A suggestion was made to 
move the entrance sign further from the street and to reduce the size of the sign. 

Break for Public to Review Options 

Reconvene for Council Discussion and Public Comment of Architectural Options 
for the New Wastewater Treatment Plant No. 2 

Color/Texture: The most popular alternative was Alt. 2C, red roof, with vertical hardy plank; Alt. 
3C, green roof with vertical hardy plank; and Alt. 1 A, dark bronze metal roof with horizontal 
hardy plank. Discussion ensued regarding the additional cost or cost savings regarding the 
selections. Councilor Bowers preferred Alt. 3C. Councilor Leahy preferred Alt. 1A with CMU 
block. Councilor Kramer preferred the CMU. Councilor Groth preferred the alternative with the 
most votes. Councilor Daily preferred a cost savings selection, additional landscaping for 
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screening, and stated the metal railing was not conducive to a residential setting . Two of the 
adjacent neighbors stated they preferred the green roof. Mayor Shoji agreed with the CMU 
block. A show of hands from the audience preferred the green roof. 

Councilor Kramer moved to approve the split faced CMU block with a green roof. Councilor 
Bowers seconded the motion which carried with Mayor Shoji and Councilors Bowers, Daily, 
Groth, Kramer, and Leahy voting aye. Councilor Vaughan abstained from the vote, was 
deemed , pursuant to the provisions of 4.7.4 of the Rules of the City Council, to have voted with 
the majority, which approved the motion. 

Landscaping. Councilor Bowers moved to approve the enhanced landscaping option. 
Councilor Kramer seconded the motion which carried with Mayor Shoji and Councilors Bowers, 
Daily, Groth, Kramer, and Leahy voting aye. Councilor Vaughan abstained from the vote, was 
deemed, pursuant to the provisions of 4. 7.4 of the Rules of the City Council, to have voted with 
the majority, which approved the motion. 

Process Facilities Texture Options. Councilor Kramer moved to approve Alt. 1, vertical stripes. 
Councilor Groth seconded the motion which carried with Mayor Shoji and Councilors Bowers, 
Daily, Groth, Kramer, and Leahy voting aye. Councilor Vaughan abstained from the vote, was 
deemed, pursuant to the provisions of 4.7.4 of the Rules of the City Council, to have voted with 
the majority, which approved the motion. 

Councilor Daily made a motion to screen the headworks with landscaping. Councilor Kramer 
seconded the motion. It was the consensus of the Council to postpone deliberation and 
requested staff to place additional trees and revisit the size and placement of the entrance sign . 
Councilor Daily requested the handrail color on the process facilities blend with the facility. 

Adjourn 

There being no further business to come before the Council , Mayor Shoji adjourned the 
meeting . The next regular Council meeting was scheduled for October 7, 2014 in the Council 
Chambers at City Hall. 
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